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  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, PAPAGO 
SR 85 TO DYSART ROAD 

 
 
 
 

 
 

 
 
 
 

 
 
 
 

WORK ELEMENT 

Verrado Way – Sarival Ave. 
(GPL) 

Sarival Ave. – Dysart Rd.  
(HOV/GPL) 

Perryville Rd. TI 
(Design-Build) Bullard Ave. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jun-05 Apr-06  Jun-05(5) Apr-06(5)  Dec-08 Oct-12  Feb-02 Jul-03  

        Jul-06(6) Mar-07(6)        

DESIGN Oct-07(7) Mar-09(7) 3,700 Sep-06(4,5) May-07(4,5) 2,805 N/A N/A (2) Jun-05 Dec-06 1,000 

     Sep-07(4,6) Feb-09(4,6) 1,900       

RIGHT-OF-WAY   N/A Sep-07(6) Dec-08(6) 4,400 Jun-12 May-13 1,800(1) Jun-05 Dec-06 4,000 

              

CONSTRUCTION Sep-09(7) July-11(7) 26,272(10) Jan-08(4,5) May-10(4,5) 89,928(8,10) Dec-13 Oct-14 23,846 May-07 Apr-08 9,191(10) 

     Nov-09(4,6) Jul-11(4,6) 36,422(10)       

LANDSCAPING:   N/A      (2)   (2) 

-DESIGN    Jul-09 Jun-10 309       

-CONSTRUCTION    Apr-11 May-12 4,179(10)       

 AD - 3/27/09 AD - 10/16/07(5)        AD - 5/13/13 AD - 1/31/07 
  AD - 6/26/09(6)               
  AD - 1/11/11(9)   
             
      

 
 
 
 

Footnotes: 
  1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
  2) Included in the Construction amount 
  3) Schedule to be determined 
  4) Local advancement of schedule 
  5) Median widening (HOV/GPL) 
  6) Outside Widening (GPL) 
  7) Accelerated with ARRA 2009 funding 
  8) Includes Sarival Ave – Dysart Rd and Dysart Rd – SR 101L segments (HOV/GPL) 
  9) Landscape Project (Sarival Ave – 107th Ave) 
10) ICAP not included 

 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, PAPAGO 
DYSART ROAD TO INTERSTATE 17 

 
 

 
 
 
 
 
 
 
 
 
 

 
 
 

WORK ELEMENT 

Dysart Rd. –  
SR 101L, Agua Fria  

(HOV/GPL) 
SR 101L, Agua Fria – I-17, 

Phase 1 (Utility) Fairway Dr. TI 43rd Ave. TI and 
51st Ave. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN_ COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jun-05(5) Apr-06(5)  Nov-07 Sep-08  Jan-13 Sep-14  Nov-04 Jun-05  

                 

DESIGN Sept-06(4) May-07(4) 2,805 FY 15(3) FY 16(3) 1,000(1) FY 15(3) FY 16(3) 1,000(1) Nov-05 Jul-06 200 

              

RIGHT-OF-WAY   N/A   N/A FY 15(3) FY 16(3) 900(1)   N/A 

              

CONSTRUCTION Jan-08(4,5) May-10(4,5) 89,928(6,7) FY 17(3) FY 19(3) 13,400(1) Phase 4 18,100(1) Dec-06 Aug-07 2,180(7) 

              

LANDSCAPING:      (2)   (2)   N/A 

-DESIGN Sep-12 Apr-13 380          

-CONSTRUCTION Sep-13 Oct-14 3,963(7)          

 AD - 10/16/07(5) AD - 6/7/13(8)    AD - 9/14/06  
          
          
          
          

      
 
 
 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Local advancement of schedule 
5) Median widening (HOV/GPL) 
6) Includes Sarival Ave – Dysart Rd and Dysart Rd – SR 101L segments (HOV/GPL) 
7) ICAP not included 
8) Landscape Project 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, MARICOPA 
SR 51 TO SR 202L, SANTAN 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 

WORK ELEMENT 

Sky Harbor West Airport  
Access 

BEGIN COMP. 
COST 
($000) 

SCOPING (3) (3)  

     

DESIGN  Phase 4 2,600(1) 

     

RIGHT-OF-WAY  Phase 4 10,600(1) 

     

CONSTRUCTION  Phase 4 37,400(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

WORK ELEMENT 

32nd St. – SR 202L, Santan 
(Phase 1) 

32nd St. – SR 202L, Santan 
(Phase 2) 

32nd St. – SR 202L, Santan 
(Phase 3) 

Southern Ave –  
SR 143 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING (3) (3)  (3) (3)  (3) (3)  Apr-07 Jun-07  

              

DESIGN FY 17(3) FY 18(3) 11,700(1) FY 18(3) FY 19(3) 8,000(1) FY 19(3) FY 20(3) 9,400(1) Jun-07 Dec-07 240 

              

RIGHT-OF-WAY FY 10 FY 12 104,888 FY 12 FY 13 24,900 Phase 4 47,200(1)   N/A 

  FY 06 FY 10 36,362(4)          

CONSTRUCTION FY 19(3) FY 21(3) 167,400(1) FY 20(3) FY 22(3) 114,000(1) FY 24(3) FY 26(3) 134,600(1) Mar-08 Oct-08 2,867(5) 

              

LANDSCAPING:   (2)   (2)   (2)   N/A 

-DESIGN             

-CONSTRUCTION             

          AD - 12/31/07  
            
            
            

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Advance acquisition funds 
5) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, MARICOPA 
SR 202L, SANTAN TO RIGGS ROAD 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

SR 202L, Santan – Riggs Rd. 
(HOV/GPL) Ray Rd. TI Chandler Heights Rd. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING (3) (3)  Aug-04 Mar-05  Phase 4  

                    

DESIGN FY 20(3) FY 21(3) 4,800(1) Jul-05 Jan-06 550 Phase 4 1,300(1) 

           

RIGHT-OF-WAY   N/A   N/A   (2) 

           

CONSTRUCTION Phase 4 68,900(1) Aug-06 Jul-07 7,928(3) Phase 4 21,600(1) 

           

LANDSCAPING:   (2)   N/A   (2) 

-DESIGN          

-CONSTRUCTION          

    AD - 5/5/06     
         
         
         
         

 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 17, BLACK CANYON 
I-10 EAST TO ARIZONA CANAL 

 
 
 
 
 
 
 

 
 

 
 
 
 

  
  

 
 
 

 

WORK ELEMENT 

I-10 East – I-10 West  
(GPL/HOV) 

McDowell Rd. –  
Arizona Canal (GPL) 

16th St. –  
Buckeye Rd.  

(Local Project)(5) 
Bethany Home Rd. – Northern Ave. 

(Alhambra District) 

 
BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

 SCOPING (3) (3)  (3) (3)  Jul-03 Aug-04  N/A N/A  
                           
 DESIGN Phase 4 20,000(1) Phase 4 28,600(1) Sep-05 Jan-06 (4) Aug-09 Dec-10 195 
               

 RIGHT-OF-WAY Phase 4 100,000(1) Phase 4 140,000(1)   N/A Jul-10 May-11 1,316 

               
 CONSTRUCTION Phase 4 280,000(1) Phase 4 216,400(1) Jul-06 Jan-07 (5) Sep-11 Jan-12 546(6) 
               
 LANDSCAPING:   (2)   (2)   N/A   N/A 

 -DESIGN             

 -CONSTRUCTION             

    AD - 4/24/06 AD - 5/12/11 
      
      
      
      

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Design by consultant retained by local agency 
5) Construct screen walls funded by local agency ($4,534) 
6) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
 
 Page 6 of 37   July 31, 2014 

INTERSTATE 17, BLACK CANYON 
ARIZONA CANAL TO SR 101L 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

Arizona Canal – SR 101L, Agua Fria 
(GPL) 

Peoria Ave. – Greenway Rd. 
(Drainage IMP) Cactus Rd. TI 

 
BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

 SCOPING (3) (3)  N/A N/A  Jun-03 Sep-04  

                     

 DESIGN FY 20(3) FY 21(3) 6,000(1) May-05 Mar-06 900 Mar-05 Sep-05 300 

            

 RIGHT-OF-WAY   (2)   N/A   N/A 

            

 CONSTRUCTION N/A N/A 0(1) Phase 4 17,167 Jan-06 Nov-06 6,291(4) 

            

 LANDSCAPING:   (2)   N/A   N/A 

 -DESIGN          

 -CONSTRUCTION          

    AD - 9/15/05 
     
     
     
     

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 17, BLACK CANYON 
SR 101L TO SR 74, CAREFREE HIGHWAY 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

SR 101L – Jomax Rd. 
(HOV/GPL) 

Jomax Rd. –  
SR 74, Carefree Highway 

(HOV/GPL)(8) 
Jomax Rd. TI and 

Dixileta Dr. TI Dove Valley Rd. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Oct-99 Nov-04  Oct-99 Nov-04  Feb-03 Jun-05  Jan-07 Jun-07  

                       

DESIGN Nov-06 Jun-07 6,170(8,9) Jul-06 Jul-07 6,170(8,9) Jul-05(4) Jun-06(4) 2,800 Sep-07(4) May-08(4) 2,263 

              

RIGHT-OF-WAY Jul-07 Jun-09 31,930(5) Jul-07 Jun-08 26,000(7) Jul-05(4) Jun-06(4) 8,500   N/A 

  Jul-06 Jun-07 10,200(9) Jul-07 Jun-08 17,000(6)       

CONSTRUCTION Jan-08 May-10 77,210(12) Mar-08 Aug-10 95,226(8,12) May-07(4) Oct-08(4) 40,054(12) Oct-08(4) Apr-10(4) 22,736(12) 

 Jan-08 Jun-08 15,000(10,12)          

LANDSCAPING:             

-DESIGN Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9) 

-CONSTRUCTION Nov-10 Jul-12 6,534(9)(12) Nov-10 Jul-12 6,534(9,12) Nov-10 Jul-12 6,534(9,12) Nov-10 Jul-12 6,534(9,12) 

 AD - 10/2/07 AD - 11/9/07     AD - 12/28/06 AD - 7/21/08 
 AD - 6/30/10(11) AD - 6/30/10(11) AD - 6/30/10(11) AD - 6/30/10(11) 
     
     
     Footnotes: 

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Local advancement of schedule 
5) SR 101L to Happy Valley Road 
6) Happy Valley Road to Dixileta Drive 
 

  7) Dixileta Drive to SR 74, Carefree Highway 
  8) I-17/SR 303L TI project costs included in this project 
  9) SR 101L to SR 74, Carefree Highway 
10) Obligated funds for utility relocation 
11) Landscape project 
12) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 17, BLACK CANYON 
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD 

 
 
 
 
 
 
 
 
  
 
 
 
 
 
 

WORK ELEMENT 
SR 74, Carefree Hwy. TI SR 74, Carefree Hwy. – Anthem Way 

(GPL) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jun-05 Dec-05  Oct-99 Nov-04  

              

DESIGN May-06 Dec-06 1,500 Dec-07(4) Sep-08(4) 2,600 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Jun-07 Oct-08 23,466(7) Aug-09(4) Jul-10(4) 13,314(7) 

        

LANDSCAPING:      N/A 

-DESIGN Jun-09 Dec-09 720    

-CONSTRUCTION Nov-10 Jul-12 6,534(5,7)    

 AD - 2/13/07  AD - 4/14/09  
 AD - 6/30/10(6)    
     
     
     

 
 

 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Accelerated with ARRA 2009 funding 
5) SR 101L to SR 74, Carefree Highway 
6) Landscape Project 
7) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 24, GATEWAY 
SR 202L, SANTAN TO MERIDIAN ROAD 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 

WORK ELEMENT 

SR 202L, Santan –  
Ellsworth Rd. 

Corridor 
R/W Protection 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING(5) Jul-09(4) Jun-11(4)  N/A N/A  

              

DESIGN Sep-10(3) Aug-11(3) 12,000   N/A 

        

RIGHT-OF-WAY Jan-10(3) Nov-11(3) 37,040 FY 07 FY 11 6,000 

        

CONSTRUCTION Mar-12(3) Jun-14(3) 82,229(5)   N/A 

        

LANDSCAPING:   (2)   N/A 

-DESIGN       

-CONSTRUCTION       

 AD - 11/10/11     
      
      
      
      

 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Local advancement of schedule 
4) Study limits are SR 202L – Ironwood Road 
5) ICAP not included 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 30, I-10 RELIEVER(1) 

SR 85 TO SR 303L 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

SR 85 – SR 303L 

BEGIN COMP. 
COST 
($000) 

SCOPING Jan-06 Sep-17  

     

DESIGN   N/A 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION   N/A 

     

LANDSCAPING:   N/A 

-DESIGN    

-CONSTRUCTION    

   
    
    
    
    
    

 
 
 

Footnote: 
1) This corridor is under a design concept and environmental study. 

The freeway alignment shown is preliminary and subject to change. 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 30, I-10 RELIEVER(2) 

SR 303L TO SR 202L SOUTH MOUNTAIN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 
SR 303L – SR 202L 

BEGIN COMP. 
COST 
($000) 

SCOPING Aug-05 Jan-16  

     

DESIGN   N/A 

     

RIGHT-OF-WAY FY 12 FY 12 5,000 

  FY 08 FY 08 15,330 

CONSTRUCTION   N/A 

     

LANDSCAPING:   N/A 

-DESIGN    

-CONSTRUCTION    

   

    
    

Footnote: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) This corridor is under a design concept and environmental study.  
    The freeway alignment shown is preliminary and subject to change. 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 51, PIESTEWA 
SHEA BOULEVARD TO SR 101L, PIMA 

 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Shea Blvd. –  
SR 101L, Pima (HOV/Ramp) 

BEGIN COMP. 
COST 
($000) 

SCOPING Aug-04 Sep-05  

        

DESIGN Feb-06 Nov-06 3,500 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION May-07 Feb-09 47,612(3) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

 AD - 1/26/07 
  
  
  
  

  
  

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, GRAND AVENUE 
SR 303L TO 83RD AVENUE 

 
 

WORK ELEMENT SR 303L – 99th Ave., Ph. 1  
(GPL)  Bell Road TI Thompson Ranch 

(Thunderbird) TI 

_BEGIN_ COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-05 Jan-07  Jun-12 Sep-14  Dec-11 Sep-14  

                    

DESIGN Nov-07 Feb-09 2,500 FY 14(3) FY 15(3) 5,000 FY 14(3) FY 15(3) 1,000 

           

RIGHT-OF-WAY Nov-07 Jun-09 1,530 FY 15(3) FY 15(3) 7,000 FY 15(3) FY 15(3) 5,000 

           

CONSTRUCTION Jan-10 Nov-11 22,276(4,5) FY 15(3) FY 17(3) 33,000 FY 15(3) FY 16(3) 7,000 

           

LANDSCAPING:   (2)   (2)   (2) 

-DESIGN          

-CONSTRUCTION          

 AD - 9/2/09   
    
    
    
    

    

WORK ELEMENT 

99th Ave. – 83rd Ave., Including  
New River Bridge 

BEGIN COMP. 
COST 
($000) 

SCOPING Nov-04 Sep-05  

        

DESIGN Mar-06 Oct-08 500 

     

RIGHT-OF-WAY    

     

CONSTRUCTION Oct-09 Sep-11 7,647(4,5) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

 AD - 6/15/09 
  
  

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Funded with ARRA 2009 funds 
5) ICAP not included 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, GRAND AVENUE 
SR 101L, AGUA FRIA TO VAN BUREN STREET 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

WORK ELEMENT 

SR 101L, Agua Fria – 
McDowell Rd. (Phase 1) 

83rd Ave. and 
 Peoria Ave. 

71st Ave. –  
Grand Canal Bridge  

(Surface Improvements) 

_BEGIN_ COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-07 Jan-09  Jul-00 Jan-01  Jul-03 Jan-04  

                    

DESIGN Apr-09(7) Mar-12(7) 2,700 Jan-03 Oct-05 (5) Jul-04 Oct-05 (4) 

  Apr-09(8) Jun-12(8)        

RIGHT-OF-WAY Jun-09 Jun-12 9,560   N/A   N/A 

           

CONSTRUCTION Jun-12(7) Aug-13(7) 5,357(6,7) Jan-06 Apr-07 1,164(6) Feb-06 Oct-06 3,979(6) 

  Jan-13(8) Aug-14(8) 18,791(6,8,9)       

LANDSCAPING:   (2)   (2)   N/A 

-DESIGN          

-CONSTRUCTION          

 AD - 3/1/12(7)  AD - 10/19/05  AD - 11/1/05  
 AD - 6/29/12(8)       
          
         

 7) SR 101L, Agua Fria – 71st Avenue 
8) 71st Avenue – McDowell Road 
9) Includes $400 Traffic Engineering Funds, 
    $3,900 District Minor Funds, and $998 Utility 
    Relocation Funds 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Designed by ADOT staff 
5) Designed by Consultant retained by local agency 
6) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, SUPERSTITION 
INTERSTATE 10 TO POWER ROAD 

 
 
 
 
 

 
 
 
 
 
 
 
 

WORK ELEMENT 

I-10 – SR 101L, Price 
(GPL) 

Gilbert Rd. – Power Rd.  
(HOV/GPL) Higley Rd. TI 

_BEGIN_ COMP. 
COST 
($000) _BEGIN_ COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Apr-07 Jul-07  Aug-97 Oct-00  Mar-05 Dec-05  

                    

DESIGN Sep-07 Feb-08 2,200 Nov-04 Jul-05 6,700 Dec-05 Apr-06 130 

           

RIGHT-OF-WAY   N/A   N/A   N/A 

           

CONSTRUCTION Oct-08 Apr-10 22,800(6) Nov-05 Jul-07 79,440(6) Dec-06 Jul-07 4,941(6) 

           

LANDSCAPING:   (2)      (2) 

-DESIGN    Nov-04 Sep-05     

-CONSTRUCTION    Mar-08 Apr-09 5,016(5)(6)    

 AD - 3/31/08  AD - 7/22/05  AD - 8/23/06 
  AD - 12/8/06(4)  
     
     
     

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)2) Included 
in the Construction amount 
3) Schedule to be determined 
4) Landscape Project 
5) Val Vista Dr. – Power Rd. 
6) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, SUPERSTITION 
POWER ROAD TO MERIDIAN ROAD 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

WORK ELEMENT 

Crismon Rd. – Meridian Rd.  
(HOV/GPL) 

Meridian Rd. TI 
(Half Interchange) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jan-14 Jul-15  Jun-11 Dec-12  

              

 DESIGN FY 16(3) FY 17(3)  1,900(1) Sep-13 May-14 920 

        

RIGHT-OF-WAY   N/A Jul-13 Jun-14 2,300 

        

CONSTRUCTION FY 20(3) FY 22(3) 26,500(1) Oct-14 Dec-15 9,740 

        

LANDSCAPING:   (2)   (2) 

-DESIGN       

-CONSTRUCTION       

    AD - 7/8/14  
      
      
      
       

 Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 85 
INTERSTATE 8 TO INTERSTATE 10 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
I-8 to I-10 (R/W): $23,100  FY 07-09 

WORK ELEMENT 

SR 85 at Gila Bend, 
Phase 1 MP 130.7 – MP 137.0 MP 139.01 – MP 141.71 Warner Street Bridge MC 85 – Southern Ave. Southern Ave. – I-10 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Oct-06 Feb-10  - Jun-02  - Jun-02  - Jun-02  - Jun-02  - Jun-02  

                                      

DESIGN Oct-09 Jun-10 1,440 Jan-03 Jun-08 (4) Feb-03 Mar-07  Jul-07 FY 16(3)  Jan-02 Sep-06  Aug-07 Nov-08 6,750(6) 

                    

RIGHT-OF-WAY Oct-09 Jun-10 2,000  Jun-08   Mar-07    N/A  Sep-06  Aug-07 Mar-09  

                    

CONSTRUCTION Feb-11 Jan-13 16,599(8,9) Nov-08 Jan-10 28,729(9) Nov-07 Dec-08 22,118(9) FY 16(3) FY 17(3) 3,280 Apr-07 May-08 9,416(9) Oct-09 Jul-11 16,179(7,9,10) 

 FY 10 FY 11 1,400(5)(9)    FY 07 FY 07 876(5,9)         FY 06(5) FY 07(5) 3,431(9) 

                   

LANDSCAPING:   N/A   N/A    N/A    N/A   N/A     N/A 

-DESIGN                       

-CONSTRUCTION                       

 AD - 6/30/10 AD - 6/27/08 AD - 6/28/07 100% - TBD AD - 12/29/06 AD - 7/17/09  
    AD - TBD    
        
        
        

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)      7) Funded with ARRA 2009 funds 
2) Included in the Construction amount                                                                8) Funded with HES funds 
3) Schedule to be determined                                                                              9) ICAP not included 
4) Designed by ADOT staff                                                                                 10) Includes reimbursement to Buckeye for access road construction ($4,702) 
5) Utility Construction                                                                                                                
6) Includes Design, Right-of-Way and Utilities 
                                                                                    



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 74, CAREFREE HIGHWAY 
US 60, GRAND AVENUE TO SR 303L 

 

WORK ELEMENT 

ADOT 
BISON CONTRACTING 

Construct Passing Lanes 
MP 13-15, EB 

ADOT 
NESBITT CONTRACTING 
Construct Passing Lanes  

MP 20-22, EB & WB 

Corridor R/W Protection 

_BEGIN_ COMP. 
COST 
($000) _BEGIN_ COMP. 

COST 
($000) _BEGIN_ COMP. 

COST 
($000) 

SCOPING Feb-06 Apr-07  Feb-06 Apr-07  N/A N/A  

               

DESIGN Feb-09 Jan-10 (4) Oct-07 Jan-09 (4)   N/A 

           

RIGHT-OF-WAY   N/A   N/A FY 07 FY 09 2,880(5) 

           

CONSTRUCTION Aug-10 Apr-11 3,485(7,8) Nov-09 Oct-10 2,325(7,8)   N/A 

 AD - 4/21/10  AD - 8/21/09     
        
        
        
        

 
SR 87, DUTHIE – MARTIN HIGHWAY 

 

WORK ELEMENT 

ADOT  
COFFMAN SPECIALTIES 

Forest Boundary –  
New Four Peaks 

JACOBS 
ROYDEN CONSTRUCTION 

MP 211.8 – MP 213.0(6) 

JACOBS 
ROYDEN CONSTRUCTION 

New Four Peaks Rd. –  
Dos S Ranch Rd.(6) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jan-03 Sep-04  Mar-05 May-08  Apr-05 Jul-08  

         
     

DESIGN Oct-04 Mar-07 (4) Sep-08 Feb-10 220 Sep-08 Feb-10 2,300 

           

RIGHT-OF-WAY Oct-04 Mar-07 748   N/A   N/A 

           

CONSTRUCTION Jul-07 Sep-08 21,106(8) Jul-10 Jun-11 1,161(7,8) Jul-10 Jun-11 12,846(7,8) 

 AD - 4/23/07 AD - 3/19/10  AD - 3/19/10 
      
      
      
      
 
 
 

 
SR 88 

 

WORK ELEMENT 
Fish Creek Hill 

BEGIN COMP. 
COST 
($000) 

SCOPING N/A N/A  

        

DESIGN FY 06 FY 06 150 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Oct-10 Feb-11 (3) 

 AD - 7/23/10  

 
 
 
 

US 93 
 

WORK ELEMENT 

JACOBS 
MARKHAM CONSTRUCTION 

Wickenburg By-Pass 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-99 Jan-04  

        

DESIGN Nov-03 Jun-07 1,500 

     

RIGHT-OF-WAY Nov-03 Jun-07 24,000 

     

CONSTRUCTION Jan-08 Feb-10 31,550(8) 

 AD - 6/29/07  
   
   
   
   

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Project funded and constructed by Central Federal Lands Highway Division 
4) Designed by ADOT staff 
5) US 60, Grand Avenue – SR 303L 
6) Combined into one construction project 
7) Funded with ARRA 2009 funds 
8) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, AGUA FRIA 
MC 85 TO US 60, GRAND AVENUE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

I-10 – Tatum Blvd. (HOV)  
(Design Build) 

Bethany Home Rd. TI,  
North Half 

Maryland Ave HOV Ramps 
(Design-Build) 

I-10 – MC 85 
(99th Avenue) 

BEGIN COMP. 
COST 
($000) COMP. COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Mar-09 Aug-10  Aug-02 Aug-03  Mar-09 Aug-10  Jun-07 Sep-07  

              

DESIGN N/A N/A (2) Jul-05 Apr-06 535 N/A N/A (2) Oct-08 Aug-09 500 

              

RIGHT-OF-WAY   N/A   N/A   N/A Oct-08 Jan-10 2,600(4) 

              

CONSTRUCTION Jan-11 Nov-11 112,215(6) Aug-06 Sep-07 8,852(6) Sep-13 Mar-14 14,561 Jul-10 Mar-11 2,079(5,6) 

              

LANDSCAPING:   (2)   (2)   (2)   N/A 

-DESIGN             

-CONSTRUCTION              

 AD - 6/23/10 AD - 5/23/06 AD - 3/15/13  AD - 4/21/10 
     
     
     
     

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Right-of-way and utility relocation 
5) Funded with ARRA 2009 funds 
6) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, AGUA FRIA 
US 60, GRAND AVENUE TO I-17 

 
 
 

 
 
 
 
 
 
 
 
 
 

 
 

WORK ELEMENT 
 

I-10 – Tatum Blvd. (HOV)  
(Design Build) 

Beardsley Rd./ 
Union Hills Dr. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Mar-09 Aug-10  Jan-07 Apr-08  

            

DESIGN N/A N/A (2) Jul-07 Dec-08 700 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Jan-11 Nov-11 112,215(5) Feb-10 Jun-11 16,518(4,5) 

           

LANDSCAPING:    (2)    (2)  

-DESIGN          

-CONSTRUCTION       

 AD - 6/23/10 AD - 8/7/09 
    
    
    
     

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Funded with ARRA 2009 funds 
5) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, PIMA 
I-17 TO SHEA BOULEVARD 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

I-17 – SR 51 
(GPL) 

I-10 – Tatum Blvd. (HOV)  
(Design Build) 

SR 51 – Shea Blvd. 
(GPL) 

Tatum Blvd. – Princess Dr. 
(HOV) 64th St. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) _BEGIN_ COMP. 

COST 
($000) 

_BEGIN
_ COMP. 

COST 
($000) 

SCOPING  Jun-11 Dec-14  Mar-09 Aug-10   Jun-11(5) Dec-14(5)  Aug-04 Dec-05  Feb-03 Dec-04  

              Nov-07(6) Aug-10(6)               

DESIGN Phase 4 4,800(1) N/A N/A (2) FY 20(3) FY 21(3) 5,100(1,5) Jun-07(4) Oct-07(4) 2,600 May-05 Mar-07 1,800 

        FY 20(3) FY 21(3) 3,700(1,6)       

RIGHT-OF-WAY   N/A   N/A   N/A   N/A May-05 May-07 4,000 

                 

CONSTRUCTION Phase 4 68,700(1) Jan-11 Nov-11 112,215(7) FY 21(3) FY 23(3) 72,800(1,5) Jun-08(4) Jul-09(4) 16,166(7) Nov-07 Oct-08 27,093(7) 

        FY 21(3) FY 23(3) 57,824(6)         

LANDSCAPING:   (2)   (2)    (2)   N/A    (2)  

-DESIGN                   

-CONSTRUCTION                   

    AD - 6/23/10     AD - 12/28/07  AD - 6/30/07 
             
             
             
             

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Accelerated with STAN funding 
5) SR 51 – Princess Drive 
6) Princess Drive – Shea Boulevard 
7) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Included funding for FMS implementation 
5) Hayden Rd. – Princess Dr. (Drainage Imp) included with this project 
6) Shea Blvd – Chaparral Rd 
7) Chaparral Rd – SR 202L, Red Mountain 
8) ICAP not included 

SR 101L, PIMA 
PRINCESS DRIVE TO SR 202L, RED MOUNTAIN 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Princess Dr. –  
SR 202L, Red Mountain (HOV) 

Shea Blvd. –  
SR 202L, Red Mountain (GPL) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Aug-04 Dec-05  Nov-07 Aug-10  

              

DESIGN Apr-06 Mar-07 5,000 Dec-12 Feb-14 4,400(6) 

     Dec-12 Feb-14 4,000(7) 

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Aug-07 Jan-10 56,319(4,5,8) Jul-14 Nov-16 93,041 

        

LANDSCAPING:   N/A   (2) 

-DESIGN       

-CONSTRUCTION       

 AD - 5/14/09  AD - 3/30/14(6)(7)  
      
      
      
      



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 101L, PRICE 
SR 202L, RED MOUNTAIN TO SR 202L, SANTAN 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

SR 202L, Red Mountain –  
SR 202L, Santan (HOV) 

Baseline Rd. –  
SR 202L, Santan (GPL) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Aug-04 Dec-05  Jul-13 May-15  

              

DESIGN Jun-07(3) Jan-08(3) 5,000 Phase 4 3,500(1) 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Jul-08(3) Feb-10(3) 38,091(7) Phase 4 49,900(1) 

        

LANDSCAPING:   N/A   (2) 

-DESIGN       

-CONSTRUCTION       

 AD - 3/31/08    
     
     
     
     Footnotes: 

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Schedule to be determined 
3) Accelerated with STAN funding and combined SR 202L, Red Mountain - Baseline Road 
    and Baseline Road - SR 202L, Santan projects 
4) Includes Design and Construction amounts 
5) Included in Construction amount 
6) City of Tempe sponsored project 
7) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 143, HOHOKAM 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

SR143/Sky Harbor Blvd. TI 

 
BEGIN COMP. 

COST 
($000) 

 SCOPING Dec-05 Jul-07  

     

 DESIGN Apr-09 Mar-10 3,600 

      

 RIGHT-OF-WAY Apr-09 Mar-10 330 

      

 CONSTRUCTION Dec-10 Jan-13 20,724(4,5) 

      

 LANDSCAPING:   (2) 

 -DESIGN    

 -CONSTRUCTION    

  AD - 7/22/10  
    
    
    
    

 

Footnotes: 
1) Schedule to be determined 
2) Included in the construction amount 
3) Right-of-way to be provided by the City of Phoenix 
4) Funded with ARRA 2009 funds 
5) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SOUTH MOUNTAIN(4) 

I-10, MARICOPA TO ELLIOT ROAD  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

I-10, Maricopa – I-10, Papago (R/W): $85,540 FY 09 - FY 12 

WORK ELEMENT 

51st Ave. – Elliot Rd. 
(Segment 4) 

17th Ave. – 51st Ave. 
(Segment 3) 

24th St. – 17th Ave. 
(Segment 2) 

I-10, Maricopa – 24th St. 
(Segment 1) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-01 Jul-14  Jul-01 Jul-14  Jul-01 Jul-14  Jul-01 Jul-14  

              

DESIGN FY 17(3) FY 18(3) 3,200 FY 16(3) FY 17(3) 13,800 FY 15(3) FY 16(3) 7,000 FY 15(3) FY 16(3) 6,300 

              

RIGHT-OF-WAY FY 18(3) FY 19(3) 12,200 FY 17(3) FY 18(3) 142,200 FY 16(3) FY 17(3) 14,800 FY 16(3) FY 17(3) 66,000 

              

CONSTRUCTION FY 20(3) FY 22(3) 54,000 FY 18(3) FY 20(3) 231,240 FY 18(3) FY 20(3) 117,000 FY 17(3) FY 19(3) 106,000 

              

LANDSCAPING:   (2)   (2)   (2)   (2) 

-DESIGN             

-CONSTRUCTION             

            
            
            
            
            

 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) This corridor is under a design concept and environmental study.  
    The freeway alignment shown is preliminary and subject to change. 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SOUTH MOUNTAIN(4) 

ELLIOT ROAD TO I-10, PAPAGO  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

51st Ave – I-10, Papago (R/W): $43,690 FY 07 - FY 10 

WORK ELEMENT 

Elliot Rd. – Baseline Rd. 
(Segment 5) 

Baseline Rd. – Salt River 
(Segment 6) 

Salt River Bridge 
(Segment 7) 

Salt River – Buckeye Rd. 
(Segment 8) 

I-10, Papago/SR202L System TI 
(Segment 9) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-01 Jul-14  Jul-01 Jul-14  Jul-01 Jul-14  Jul-01 Jul-14  Jul-01 Jul-14  

                 

DESIGN FY 17(3) FY 18(3) 4,800 FY 17(3) FY 18(3) 2,200 FY 16(3) FY 17(3) 5,000 FY 15(3) FY 16(3) 7,900 FY 15(3) FY 16(3) 25,500 

                 

RIGHT-OF-WAY FY 18(3) FY 19(3) 12,000 FY 18(3) FY 19(3) 14,000 FY 16(3) FY 17(3) 4,400 FY 15(3) FY 16(3) 41,600 FY 15(3) FY 16(3) 231,000 

                 

CONSTRUCTION FY 20(3) FY 22(3) 80,000 FY 20(3) FY 22(3) 37,000 FY 17(3) FY 19(3) 83,500 FY 16(3) FY 18(3) 131,500 FY 15(3) FY 17(3) 337,600 

                 

LANDSCAPING:   (2)   (2)   (2)   (2)   (2) 

-DESIGN                

-CONSTRUCTION                

               
               
               
               
               

 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) This corridor is under a design concept and environmental study.  
    The freeway alignment shown is preliminary and subject to change. 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
 
 Page 27 of 37   July 31, 2014 

SR 202L, RED MOUNTAIN 
I-10/SR51 TI TO SR 101L 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

I-10/SR51 TI – SR101L 
(Design-Build)(2) 

Mill Ave. & Washington St. 
(Bridge Widening) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-05 Jun-07  Jul-05 Jun-07  

              

DESIGN N/A N/A (1) Jul-07 Nov-07 1,200 

        

RIGHT-OF-WAY   N/A   N/A 

       

CONSTRUCTION Dec-08 Jan-11 219,777(3) Jun-08 Apr-09 6,000(3) 

        

LANDSCAPING:   (1)   N/A 

-DESIGN       

-CONSTRUCTION       

 AD - 5/07/08  AD - 3/19/08  
     
      
      
      

Footnote: 
1) Included in the Construction amount 
2) Includes eastbound widening for total length of project, and 
    westbound widening from Scottsdale Rd – SR 101L  
3) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 202L, RED MOUNTAIN 
SR 101L TO HIGLEY ROAD 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

SR 101L – Gilbert Rd. (GPL) 
Gilbert Rd. – Broadway Rd. (HOV) 

(Design-Build) 

SR 101L – Gilbert Rd. 
(HOV) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-10(5) Dec-12(5)  May-06 Aug-07  

  Mar-09(6) Aug-10(6)        

DESIGN N/A N/A (2) Jan-08 Sep-08 2,500 

        

RIGHT-OF-WAY Jul-14 Jun-15 5,500   N/A 

        

CONSTRUCTION Sep-14 Apr-16 117,700(5,6) Mar-09 Aug-10 24,321(4) 

        

LANDSCAPING:   (2)   N/A 

-DESIGN       

-CONSTRUCTION       

 AD - 9/5/13  AD - 11/25/08  
      
      
      
      

Footnotes: 
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) ICAP not included 
5) SR 101L – Gilbert Rd (GPL) project 
6) Gilbert Rd – Broadway Rd (HOV) project 
 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, RED MOUNTAIN 
HIGLEY ROAD TO US 60 

 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

SR 101L – Gilbert Rd. (GPL) 
Gilbert Rd. – Broadway Rd. (HOV) 

(Design-Build) 
Broadway Rd. – US 60 

(HOV) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-10(4) Dec-12(4)  Mar-09 Aug-10  

  Mar-09(5) Aug-10(5)        

DESIGN N/A N/A (2) Phase 4 400 

        

RIGHT-OF-WAY Jul-14 Jun-15 5,500   N/A 

        

CONSTRUCTION Sep-14 Apr-16 117,700(4,5) Phase 4 5,250 

        

LANDSCAPING:   (2)   N/A 

-DESIGN       

-CONSTRUCTION       

 AD - 9/5/13    
      
      
      
      

 
Footnote: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) SR 101L – Gilbert Rd (GPL) project 
5) Gilbert Rd – Broadway Rd (HOV) project 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 202L, SANTAN 
US 60 TO GILBERT ROAD 

 
 
 
 
 
 
  

 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

US 60, Superstition – Gilbert Rd. 
(HOV) 

 
BEGIN COMP. 

COST 
($000) 

 SCOPING Mar-09 Aug-10  

         

 DESIGN Phase 4 3,400(1) 

      

 RIGHT-OF-WAY   N/A 

      

 CONSTRUCTION Phase 4 46,800(1) 

      

 LANDSCAPING:   N/A 

 -DESIGN    

 -CONSTRUCTION    
Footnote: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SANTAN 
GILBERT ROAD TO PRICE ROAD 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Gilbert Rd. – I-10 (HOV/Ramp) 
(Design-Build) 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-09 Aug-10  

        

DESIGN N/A N/A (2) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Aug-10 Oct-11 108,081(3) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

 AD - 2/19/10  
    
    
    

 Footnotes: 
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars) 
2) Included in the Construction amount 
3) ICAP not included 
 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SANTAN 
PRICE ROAD TO INTERSTATE 10 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

WORK ELEMENT 

Gilbert Rd. – I-10 (HOV/Ramp) 
(Design-Build) 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-09 Aug-10  

        

DESIGN N/A N/A (2) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Aug-10 Oct-11 108,081(3) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

 AD - 2/19/10  
 
 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars) 
2) Included in the Construction amount 
3) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 303L 
RIGGS ROAD TO CAMELBACK ROAD 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

I-10 – US 60, Grand (R/W): $114,010 FY 07 - FY 10 

WORK ELEMENT 
MC85 – Van Buren St., Phase I I-10/SR303L TI Phase I, 

I-10 Realignment I-10/SR303L TI Phase II Thomas Rd. – 
Camelback Rd. 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Dec-05 Apr-15  Apr-03 Mar-09  Apr-03 Mar-09  Apr-03 Mar-09  

              

DESIGN FY 19 FY 20 11,500(1) Jun-09 Oct-10 13,800 Jun-14 May-15 7,492 Dec-09 May-11 5,000 

              

RIGHT-OF-WAY FY 15 FY 16 4,300 Jul-09 Jun-11 59,240   0(1) Jul-10 Dec-11 0(4) 

  Phase 4 81,000(1)          

CONSTRUCTION Phase 4 66,220 Nov-11 Oct-14 157,947(5) FY 16(3) FY 18(3) 62,000(1) Jun-12 Nov-13 36,351(5) 

     FY 11 FY 11 6,900(3)    FY 11 FY 11 1,500(3) 

LANDSCAPING:   (6)      (6)    

-DESIGN    Apr-14 Jan-15 500(1)    Jul-13 Apr-14 200(1) 

-CONSTRUCTION    FY 15(2) FY 16(2) 6,392    Feb-15 Nov-15 2,939 

   AD - 6/28/11 30% - 7/2/14(7) 30% - 4/26/13  AD - 12/21/11 AD - 9/5/14(7) 
    60% - 9/8/14(7) 60% - 10/28/14    
    95% - 11/10/14(7) 95% - 3/2/15    
    100% - 1/12/15(7) 100% - 5/11/15    
    AD - 3/2/15(7) AD - 7/1/15    

 
Footnotes: 
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)) 
2) Schedule to be determined 
3) Utility Construction 
4) Included in I-10 - US 60, Grand Avenue 
5) ICAP not included 
6) Included in the construction amount 
7) Landscape Project 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 303L 
CAMELBACK ROAD TO BELL ROAD 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

I-10 – US 60, Grand (R/W): $114,010 FY 07 - FY 10 

WORK ELEMENT 

Camelback Rd –  
Glendale Ave 

Glendale Ave –  
Peoria Ave 

Peoria Ave –  
Waddell Rd(4) 

Cactus Rd, Waddell Rd,  
& Bell Rd(2) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Apr-03 Mar-09  Apr-03 Mar-09  Apr-03 Mar-09  Apr-03 Mar-09  

              

DESIGN Dec-09 Jun-12 4,800 Jan-10 Mar-11 8,500 Oct-09 Mar-11 4,800 Jan-08 Sep-08 1,800 

              

RIGHT-OF-WAY Jul-10 Nov-12 11,700 Jul-10 Jan-12 72,800 Oct-09 Jul-11 0(9) Jul-08 Jun-09 27,000 

              

CONSTRUCTION Apr-13 Aug-14 40,329(7) Jun-12 Feb-14 78,620(7) Jul-11 Nov-13 147,513(6,7) Jun-09 Mar-11 31,636(7) 

  FY 11 FY 11 12,500(5) FY 11 FY 11 12,300(5) FY 11 FY 11 400(5)    

LANDSCAPING:             

-DESIGN Jul-13 Jun-14 200(1) Jul-13 Apr-14 300(1) Jan-12 Jun-13 240    

-CONSTRUCTION Feb-15 Nov-15 2,288 Dec-14 Dec-15 4,824 Oct-13 Nov-14 2,549(7)    

 AD - 11/19/12 AD - 8/14/14(8) AD - 1/31/12 AD - 8/1/14(8)  AD - 7/15/11 AD - 6/17/13(8) AD - 1/9/09  
         
         
         
         
           

 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Construction Management At-Risk (CMAR), and accelerated with STAN funding 
3) Schedule to be determined 
4) Construction Management At-Risk (CMAR) 
5) Utility Construction 
6) Includes Peoria Ave – Waddell Rd and Waddell Rd – Mountain View Blvd projects 
7) ICAP not included 
8) Landscape Project 
9) Included in I-10 - US 60, Grand 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 303L 
WADDELL ROAD TO US 60, GRAND AVENUE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

I-10 – US 60, Grand (R/W): $114,010 FY 07 - FY 10 

WORK ELEMENT 

Waddell Rd –  
Mountain View Blvd(4) 

US60, Grand Ave/SR303L TI, 
Interim(4) El Mirage Rd TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Apr-03 Mar-09  Apr-03 Mar-09  May-08 May-10  

           

DESIGN Oct-09 Mar-11 7,800 Sep-12 Aug-14 7,514 Jun-13 May-14 2,964 

           

RIGHT-OF-WAY Oct-09 Jul-11 0(9) Jul-12 Jul-14 821 Jul-13 Jun-14 1,000 

           

CONSTRUCTION Jul-11 Nov-13 147,513(6,7) Nov-14 Apr-16 49,758 Nov-14 Mar-16 29,985 

  FY 11 FY 11 5,800(5)       

LANDSCAPING:         (2) 

-DESIGN Jan-12 May-13 360 FY 14(3) FY 15(3) 290(1)    

-CONSTRUCTION Dec-13 Dec-14 3,132 FY 16(3) FY 17(3) 2,900(1)    

 AD - 7/15/11 AD - 6/25/13(8) AD - 10/10/14  AD - 6/27/14 
      
      
      
      Footnotes: 

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Construction Management At-Risk (CMAR) 
5) Utility Construction 
6) Includes Peoria Ave – Waddell Rd and Waddell Rd – Mountain View Blvd projects 
7) ICAP not included 
8) Landscape Project 
9) Included in I-10 - US 60, Grand 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 303L 
US 60, GRAND AVENUE TO INTERSTATE 17 

 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

WORK ELEMENT 

US 60, Grand – Happy Valley Rd. 
(Design-Build) 

Happy Valley Rd. – I-17 
(Interim) 

Happy Valley Rd. –  
Lake Pleasant Rd. (Interim) 

Lake Pleasant Rd. – I-17 
(Interim) 

BEGIN BEGIN 
 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING May-08 May-10  Mar-03 Dec-06  Mar-03 Dec-06  Mar-03 Dec-06  

                    

DESIGN N/A N/A (2) FY 06(5) FY 09(5) 29,300 May-07 Jun-08 (6) Jun-07 Nov-08 (6) 

              

RIGHT-OF-WAY FY 14 FY 14 1,000 FY 06 FY 07 4,000  May-07 Dec-08 36,300 Jul-07 Nov-08 47,720 

              

CONSTRUCTION Jul-14 Apr-15 39,030    Jan-09 May-11 113,089(8) Apr-09 Sep-11 78,577(8) 

              

LANDSCAPING:   (2)   (2)   (2)   (2) 

-DESIGN             

-CONSTRUCTION             

 AD - 8/23/15     AD - 9/11/08  AD - 2/13/09  
           
           
           
           
             

Footnotes: 
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Funding includes Design and Right-of-Way 
5) See specific project information 
6) See Happy Valley Rd – I-17 (Interim) project information 
7) US 60, Grand – Happy Valley Parkway 
8) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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MULTIPLE CORRIDOR PROJECTS 
 

 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 

WORK ELEMENT 

NFRA 
MEADOW VALLEY  

Proposition 400  Noise Walls 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-08 Jun-08  

     

DESIGN Jun-09 Apr-10 1,560 

     

RIGHT-OF-WAY    

     

CONSTRUCTION May-11 May-12 16,090(1) 

     

LANDSCAPING:   N/A 

-DESIGN    

-CONSTRUCTION    

 AD - 1/6/11  
   
   
   
   

 Footnotes: 
1) ICAP not included 
 
 
 


